SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:39AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 083 Const Calendar Day: 258 Date: 24-May-2010 Monda
y _ y _ y-01t aay 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
OBG Bolting & Welding
FIELD WORK: .

Attended the Mass Safety Meeting held by the Contractor every Monday morning. After, | went to take a
look at the finished Top Deck weld at the 5E/6E joint. It was completed on Saturday, but after closer
inspection, there are some low spots that need more weld. This was performed today.

Crossbeam CB4 was picked and set on 5E this morning. By about 1200 hours the crane was released and
the Crossbeam was left cantilevered off of the OBG. Sami Daouk was on site to make sure that the
minimum pins were installed before being left cantilevered.

In the afternoon | went out to the field to make sure that Sami Daouk was aware that there was no “sign
off” sheet sent over to us by ABF for the cantilevered Crossbeam. As mentioned above, the crane as
released from the Crossbeam without this sheet being signed.

OFFICE WORK:

«Attended a meeting with ABF to go over procedures on bolting and welding the splices from here on out

since not all procedures have worked to the liking of both parties.
*Review diaries.

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

04-0120F4 Bid Item: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 083  Date: 24-May-2010

Monday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Diary #: 083

Date: 24-May-2010 Monday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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